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Project Name: Automated License Data System (ALDS)

OCIO Project #: 3600-44
Department: Fish and Game Stat us Rep (0) I’t

Revision Date: July 2009 (for June 2009 reporting period)

Status Report — Project Manager to Sponsor

Current Status Report

Questions Yes/No Cause Impact Action Required
1. Were recent milestones completed on
Yes
schedule?
2. Were any key milestones or deliverables No

rescheduled?

Reports planned for the project,
3. Was work done that was not planned? Yes but not planned for this

reporting period, were done.

Active provided information clearly

Benchmarks on report deliveries changed indicating changes to report development.

but not final reporting milestone

4. Were there any changes to scope? No

5. Were tasks added that were not originally

. No
estimated?
6. Were any tasks or milestones removed? No
7. Were any scheduled tasks not started? No
Vendor set up the environment in POC.
DFG cannot do thorough testing without a [ DFG needs to complete populating the
. . Plan to manage test seed data |complete and accurate dataset that can be| environment with the seed data. Vendor
8. Are there any new major issues? Yes is not in place. created, maintained, and refreshed to the | needs to ensure processes are in place to
various test environments each Sprint. allow data to be migrated to all test

environments.
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Active is interviewing to fill positions. This
issue is still outstanding from the May
2009 report.

Vendor is down two
development resources

Has impacted on-time delivery of initial
product development functionality.

9. Are there any staffing problems? Yes
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Look Ahead View
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Status Report

Questions Yes/No Impact Action Required
H H i+ H vendor has stated they will try to keep to test iteration DFG will continue to review with the vendor expectations
1. Will upcoming critical path milestones or schedule. If they are unable to do this, and full testing ao '
deliverables be delayed? Maybe iterations are required for last pieces of functionality. baged on the.SFhedUIef of when test llteratlons should be
y ) schedule could be delayed 1 1/2 to three months. delivered for initial testing and retesting.
2. Do any key milestones or deliverables need No
to be rescheduled?
3. Is there any unplanned work that needs to
No
be done?
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated No
that will need to be added?
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start
- No
will likely be delayed?
8. Are any major new issues foreseeable? No
9 A taffi bl ticinated? One Dth? test';ing ;esTohgrce retilred inl'\giyé,Ne\g.ls.IaT Recruit additional resources to support testing. New Test
. re any starring problems anticipated: Maybe expected on board. This may Impac s apllityto Coordinator on board. Awaiting QC Specialist.

complete WP testing on schedule.

Status Report

Page 3 of 17




CA-PMM

Project Name: Automated License Data System (ALDS)

OCIO Project #: 3600-44

Department: Fish and Game

Revision Date: July 2009 (for June 2009 reporting period)

Status Report

Current Status and Accomplishments:

Describe deliverables completed and milestones met during this reporting period.

DFG Test Team Lead provided 'Agree to Proceed' for the Other PLMA, Specialized Licensing Controlled Hunt Management, Customer Management Clean up, Agent Management Work Packets.

Project Milestones:

List key milestones and their dates from the project schedule.

. Target | Forecast Cause & Impact to
Milestone Y Status P Date Completed
Date Date Implementation Date
IMilestone | IPOS Demo Complete 5/1/09 5/1/09 Complete 5/1/09
. . . . 2/16/09
Site Admin - Security and Audit WP Complete 5/21/09 Complete (AP signed 3/24/09)
Customer Management WP Complete 5/21/09 8/5/09 Complete
Agent Management WP Complete 6/16/09 8/5/09 Complete
JRevenue Accounting General WP Complete 6/16/09 Complete 3/12/09
9 P P (AtP signed 4/3/09)
Application Modificati d U de P! d Plan A| d b
ID'p:;z;ma ion Modification and Upgrade Procedures Plan Approved by 6/23/09 6/23/09 In Process
Agent Management (Agent App Process) WP Complete 7/10/09 10/16/09 Complete 5/22/09
9 9 gent App p P (AP signed 5/29/09)
Milestone Il IPOS Demo Complete 7/15/09 7/15/09 In Process
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System Security Plan Approved by DFG 7/31/09 7/31/09 In Process
. . Cause - increase in testing iteration
|License ltem Mgmt (Catalog) and License ltem Mgmt (Rules Eng/Rules 8/27/09 1/29/09 In Process - Delayed cycles. Should not impact implementation
Creat.) Complete
date.
Cause - increase in testing iteration
Specialized Licensing (Controlled Hunt Mgmt) WP Complete 8/27/09 11/10/09 In Process - Delayed cycles. Should not impact implementation
date.
JMisc Infrastructure Complete 8/27/09 In Process
Cause - increase in testing iteration
JPhysical Inventory Management WP Complete 9/22/09 12/8/09 In Process - Delayed cycles. Should not impact implementation
date.
JProgram Mgmt (HIP and Hunter Ed) WP Complete 9/22/09 In Process
Other - PLMA WP Complete 9/22/09 Complete
JRevenue Accounting (Refunds) WP Complete 9/22/09 In Process
5/22/09
Asset Mgmt WP Complete 9/22/09 Complete (AP signed 5/29/09)
Specialized Licensing (Free and Reduced Fee) WP Complete 10/15/09 Not Started
Technology Architecture Plan Approved by DFG 11/3/09 Not Started
Other - Copy Season WP Complete 11/9/09 In Process
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Cause - LOE to develop functionality
underestimated causing late initial delivery

Customer Merge WP Complete 11/9/09 In Process - Delayed for WP testing. Should not impact
implementation date.
JRevenue Accounting (Sales Reconciliation) WP Complete 11/9/09 In Process
JRevenue Accounting (EFT/ACH) WP Complete 11/9/09 In Process
JRevenue Accounting (CALSTARS) WP Complete 11/9/09 In Process
IBusiness Operations Support Plan Approved by DFG 11/9/09 Not Started
IData Conversion Plan Approved by DFG 11/20/09 Not Started
JFulfillment WP Complete 12/7/09 Not Started
ALDS Extracts Complete 12/7/09 Not Started
System Maintenance Plan Approved by DFG 12/21/09 Not Started
Specialized Licensing (Controlled Hunt App) WP Complete 1/28/10 In Process
Specialized Licensing (Lifetime Licenses) WP Complete 2/22/10 In Process
Decision Support Services Framework WP Complete 3/3/10 In Process
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II?OS (License Sales Mgmt (Salgs Process and IPOS Engineering) and 3117710 In Process
License Item Mgmt (Catalog) Print Docs) WP Complete
Training Plan Approved by DFG 3/24/10 Not Started
Training Material Plan Approved by DFG 4/21/10 Not Started
Commercial Fishing Phase | WP Complete 5/4/10 Not Started
IDFG UAT Testing Begins 5/4/10 Not Started
Transition Plan Approved by DFG 5/20/10 Not Started
JUser and System Operating Manuals Approved by DFG 6/2/10 Not Started
JPerformance Management Plan Approved by DFG 7/2/10 Not Started
JHelp Desk Support Plan Approved by DFG 717110 Not Started
Elc;tdiangsigi(ceﬁr\]I?ﬁc;;)LJAT Testing and Completion of Pilot Testing and 8/20/10 Not Started
Other - Lifetime License Renewal Complete 8/30/10 Not Started
Test Results Document Approved by DFG 10/28/10 Not Started
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Pilot Execution Start 10/5/10 Not Started
IDFG Final Acceptance (Go Live)/Pilot Phase Completes 11/8/10 Not Started
Data Conversion Software and Documentation Document Approved by 127111 Not Started
DFG
IDeliverable - ALDS Final System Phase | Acceptance Letter Issued 2/4/11 Not Started
Specialized Licensing (Controlled Hunt Draws) Complete 3/17/11 Not Started
JRevenue Accounting General (1099 Reports) Complete 5/31/11 Not Started
Compliance Management - SLMS Complete 7/18/11 Not Started
JLicense Sales Mgmt (Inet and Telephone) Complete 11/16/11 Not Started
JProgram Management (Harvest Reporting) Complete 12/1/11 Not Started
Commercial Fish Vessels Phase Il Complete 12/29/11 Not Started
Specialized Licensing (Special Permits) Complete 7/24]12 Not Started
Program Management (Wild Life Processing) Complete 7/24/12 Not Started
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Logical Data Design Approved by DFG 8/15/12 Not Started
System Design Document Approved by DFG 8/15/12 Not Started

IDeliverable - ALDS Final System Phase Il Acceptance Letter Issued 8/20/12 Not Started
Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

Caution
5-10%

Action Required

Delays in delivery of development, restricted testing resources and delays to bug
Schedule X rework account for the variance. Vendor has stated they will try to keep to schedule
going forward. Additional test resources being added and focus on prioritizing of work
and testing will assist in keeping schedule variance within the 10 percentile range.
Milestones X
Deliverables X
The vendor is down two development resources. They are currently working to fill the
positions. DFG BA workload is high. Additional resources being added to help offset
Resources X although the work will continue to be overallocated. Furloughs have further impacted
this area.
OneTime Cost N/A - No one time costs associated with this project.
. . Due to extension of project, SPR has been submitted and BCPs will be needed in the
Continuing Cost X e, prel
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Status Reports — Sponsor to Steering Committee

Summary Milestones and Highlights

Project Milestones:
List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Milestone Target | Forecast Status If Delayed, Impact to
Date Date Implementation Date

Date Completed
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System Design Document Approved by DFG

IDeliverable - ALDS Final System Phase Il Acceptance Letter Issued

Variances

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Csa_ti:)i;n Action Required
Schedule
Milestones
Deliverables
Resources

One Time Cost

Continuing Cost
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Monitoring Vital Signs Scorecard

Status Report

Vital Sign

Variance

Value

1. Customer Buy-In

High Degree of Buy-In

o

Medium Degree of Buy-In

Low Degree of Buy-In

2. Technology Viability

Strong Viability

Medium Viability

Weak Viability

<5%
3. Status of the Critical Path (delay) 5% to 10%

>10%
4. Cost-to-Dat Estimated Cost 5%

. Cost-to-Date vs. Estimated Cost- 59 10 10%

to-Date (higher)

>10%
5. High-Probability, High-Impact Oto3
Risks 406

>6

6. Unresolved Issues On time

(on time resolution)

Late with no impact

Late impacting the critical path

7. Sponsorship Commitment

Fully engaged

Partially engaged

Inadequate enagement

8. Strategy Alignment

Strong alignment

Partial alignment

Weak or no alignment

9. Value-to-Business

Strong

Medium

Weak

NP [OIN|IFP|IOIN|IFP |IOIN|FRP|OIN|IFP [OIN(FRP(OIN[FP OIN|FR|O]|N |-
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10. Vendor Viability (provide Strong 0
rationale for the rating in the field Medium 1
following the scorecard) Weak >
S ,
11. Milestone Hit Rate >90/§ on t@e 0
(rate of achievement as planned) 80-90% on .tlme 1
<80% on time 2
12. Deliverable Hit Rate >90% on time 0
(rate of production as planned) 80-90% on time 1
(Contract Deliverables) <80% on time 2
>90% assigned and available 0
13. Actual vs. Planned Resources 80-90% assigned and available 1 1
<80% assigned and available 2
14. Overtime Utilization <15% 0
(% of effort that is overtime) 15-25% 1
(DFG Only) >25% 2
Highly Effective 0
15. Team Effectiveness Moderately Effective 1 1
Ineffective 2
Total
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale

Active Networks continues to show commitment by submission of an acceleration plan and extending offers of assisting with additional resources.
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